

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Babcock DSG
Title of procurement	General Military Consumables - The Supply of Vehicle Spares
Start date	15 <sup>th</sup> November 2018
Planned date of contract award	23 <sup>rd</sup> January 2019
Actual Date of contract award	4 <sup>th</sup> October 2019