



STSC-SS-0030 – Tender Update – Timeline – 10 August 2017

Ground Investigation – Contract 3

South Tees Site company would like to advise of the below changes to this tender, the timeline has been extended to allow time for tenderers to complete their bids.

Tender Timeline	Date
Advert with Summary issued	18/07/2017
Full invitation to tender issued	07/08/2017
Final date for tender Clarifications	18/08/2017
Tender Clarifications issued	20/08/2017
Deadline for receipt of tender	01/09/2017 4pm
All suppliers informed of outcome	07/09/2017
Contract award on signature by both parties	11/09/2017
Contract start date	25/09/2017