

OFFICIAL

Transport Productivity Evaluation	
Contract Reference: CCZZ19A70 - 1	

CHANGE CONTROL NOTICE (CCN)								
Contract Title	:	Contract for the	ne Provision of	Fransport Productivity Evalua	tion (The C	Contract)		
				,	`	,		
Contract Reference:		CCZZ19A70		Contract Change Number		CCZZ19A70 - 1		
Date CCN issued:		27 th May 2020)	Date Change Effective fro	m:	28 th June 2020		
Data was an The N	lational Infra		asian (Tha Custo	seen) and Over Awar & Downson and		allimited (The Complian)		
			ssion (The Custo	mer) and Ove Arup & Partners I	nternation	ai Limited (The Supplier)		
1. The Contrac	ct is varied as	follows:						
1.1 The customer requires the contract with Ove Arup & Partners International Limited for the Provision Transport Productivity Evaluation to be extended by six (6) months due to delays in work caused by the Covid-19 pandemic								
	The Supplie	r is unable to acc	ess data held at	heir secure lab as it is closed du	e to the cu	rrent lockdown. It has been		
	•			nat the Contract will be put on h				
1.2	1.2 The original Contract length was five months and due to expire on the 28th June 2020. The Contract is being extended by a further six months expiring on 28 th December 2020. This is due to the delays on the works being							
	undertaken	for the Contract	which have beer	caused by the Covid-19 pander	nic.			
1.3	This further	r extension does not change the original Contract value of £89,780.00. (Excluding VAT).						
1.4 This Contract Variation is permitted under Regulation 72 (1)(c) which is written as follows:								
	1.4.1 Where all of the following conditions are fulfilled:—							
Part (i) of Regulation 72 (1) (c) is met as the need for modification has been brought about by circumstances which a diligent contracting authority could not have foreseen (Covid-19);					-			
	Par	rt (ii) of Regulatio	on 72 (1) (c) is me	t as the modification does not a et as there is no increase in price	Iter the ove	erall nature of the contract;		
		reement.	011 72 (1) (6) 15 1111	et as there is no increase in price	e or the orig	mar contract of framework		
2. Words and	expressions ir	n this Change Cor	ntrol Notice shall	have the meanings given to the	m in the Co	ntract.		
3. The Contrac	ct. including a	nv previous Cont	ract changes, au	horised in writing by both Partic	es. shall ren	nain effective and		
	_		nge Control Notic	= -	,			
Change auth	oriood to n==	and by (Cyata	omor'o roproces	tativo):				
	orised to pro	ceed by: (Cusio	omer's represer	,	Ţ			
Signature REDACTED			Name and Job REDACTED	Title		Date 27-05-2020		
1 1								



OFFICIAL Transport Productivity Evaluation Contract Reference: CCZZ19A70 - 1

Authorised for and on behalf of	the Supplier:	
, tatilonood for and on bonian of	and Cappilor.	
Signature	Name and Job Title	Date
REDACTED	REDACTED	10 June 2020
Authorised for and on behalf of Signature	the Customer: Name and Job Title	Date
REDACTED	REDACTED	10-06-2020