DRAWING/DOCUMENT REGIS	STER/ISSL	JE	SHE	EE1		Calenick House, Truro Technology Park Heron Way, Newham										
Job Title: Jewish and Congregationa	list Cemeterie	s, Po	onsha	arder	า	Truro Cornwall TP1 2X1 pdp Green Consulting Ltd.										
Job No: <b>J20-077</b>					TR1	2XN	րաթ Յ	reen	cons	uitiii	5 110					
Sheet No: A1	Date	Of Is	sue.		La											
	Day	5	15	16	17	24									e s	
	Month	2	2	3	3	3									R	
	Year	21	21	21	21	21									v	
Drawing/Document Title	Drawing No. /Reference	Revi	Revision.													
Sumo Topographical Survey	SOR016596/01	~	~			~									-	
Sumo Mortuaries and Eastern Boundary E'vatio	SOR016596/05														-	
Location and Block Plans	1000	*	Α			Α									A	
Existing Site Plan	1001	*	Α	В	С	D										
Existing Road Bank Sections	<del>1002</del>							N	lot us	sed						
Existing Entrance Wall Elevations	1003					Α									A	
Existing CO4 and C13 Monument Elevations	1004	*	Α			Α									A	
Existing C34/35 and C39 Monument Elevations	1005	*	Α			Α									A	
Existing C78 Monument Elevations	1006	*	Α			Α									A	
Existing Mortuary Chapel and Ohel Elevations	1007					Α									A	
Demolitions Site Plan	2020	*	Α	В	С	D										
Proposed Site Plan	3020	*	Α	В	С	D									С	
Proposed Road Bank Sections 3021								N	lot us	sed						
Proposed Entrance Wall Elevations	3022					В									E	
Proposed C04 and C13 Monument Elevations	3023	*	Α			Α									A	
Proposed C34/35 and C39 Monument Elevation	3024	*	Α			Α									A	
Proposed C78 Monument Elevations	3025	*	Α			Α									4	
Proposed C43 Monument Elevations	3026	*	Α			Α									4	
Proposed Boundary Treatments	3027					В									E	
Monument Re-Setting Details	3028	*	Α			Α									A	
Proposed Mortuary Chapel and Ohel Elevations	3029					Α									4	
Proposed Contractor's Compound	5001	В	С			D									1	
									-						-	
l Issue Status (R=Report, P=Preliminary, A=Approval, T=Tender, C=Construction, AC=As Constructed)				Т	т	Т										
Material (P= Paper, D=Disk, E=E-Mail)		Е	E	E	E	Ε										
Distribution		No. c	f Copi	es.												
Dropbox for all team members		1	1	1	1	1										
Contract Review Undertaken: (Y / N)			N	N	N	N										
QA Checked by (initials):				-		RG									-	
Please note that unless comments		ING.	110	LIVQ.	11.0	T O				1						

days, we will assume the issued documents are approved for invoicing purposes. This Issue Checked By: <u>Roger Green</u> Date:

Date: 24.03.2021

DRAWING/DOCUMENT REGIS	JE :	SH	EEI	Γ	Truro Hero	o Tecl n Wa	louse hnolog y, Nev	, jy Par									
Job Title: Jewish and Congregationa	es, Po	onsha	arder	า	Truro	wall											
Job No: <b>J20-077</b>					TR1	2XN	P.	- <b>P</b> -				8					
Sheet No: B1	et No: <b>B1</b>															L a	
	Day	5	15	16	17	24										e s	
	Month	2	2	3	3	3										Re	
	Year	21	21	21	21	21										v	
Document Title	Drawing No. /Reference	Revi	sion.														
General Specification For Boundary and	05.02.2021					Α										A	
Building Repairs, and Landscaping																	
Specification for Monument Repairs and	05.02.2021	*	A			Α										A	
Resetting	00.02.2021					<u>^</u>											
Congregationalist Cemetery Repairs Schedule	04.02.2021	*	Α	В		В										В	
Jewish Cemetery Repairs Schedule	04.02.2021	*	Α		В	В										В	
Schedule of Works Monument Conservation	05.02.2021	*	A			Α										A	
Schedule of Works General Construction	05.02.2021					Α										A	
Pre Construction Information Pack	24.03.2021					Α										A	
Designer's Risk Register 15.03 2021						v1										v1	
Plan For Ecology	14.12.2020					~										~	
		<u> </u>															
		<u> </u>														-	
																-	
		-	-							-		-		-	-	-	
		-	-				-			-		-		-	-	-	
																-	
			-							-		-		-	-	-	
Issue Status (R=Report, P=Preliminary, A=Approval, T=Tender, C=Construction, AC=As Constructed)				т	т	Т											
	As Constructed)	T E	T E	E	E	E	-	<u> </u>	<u> </u>	-		-	<u> </u>	-	-	-	
Material (P= Paper, D=Disk, E=E-Mail) Distribution						<u> </u>											
		1	of Cop		4	4											
Dropbox for all team members			1	1	1	1	<u> </u>			-	<u> </u>	-	<u> </u>	-	-		
																-	
		<b> </b>				<u> </u>	<u> </u>		<u> </u>	<u> </u>		<u> </u>		<u> </u>			
						<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>		<u> </u>		<u> </u>	<u> </u>	<u> </u>	
						<u> </u>	<u> </u>	<u> </u>	<u> </u>							<u> </u>	
Contract Review Undertaken: (Y / N)			N	-	N											<u> </u>	
QA Checked by (initials):						RG											
Please note that unless comments	ved	on t	the	iss	ued	doo	cum	nen	ts w	<b>/ith</b> i	in 5	wo	rkir	ng			

days, we will assume the issued documents are approved for invoicing purposes.

 This Issue Checked By:
 Roger Green
 Date:
 24.03.2021

Job Title:       Jewish and Congregationalist Cemeteries, Ponsharden       Cornwall TR1 2NN       pdp Green Consulting Ltd         Job No:       J20-077       TR1 2NN	DRAWING/DOCUMENT REGISTER/ISSUE SHEET								Calenick House, Truro Technology Park Heron Way, Newham Truro												
Jab No:       Jab 077       Det Of Issue.       Interval         Sheet No:       C1       Day       24       I <t< th=""><th colspan="5">Job Title: Jewish and Congregationalist Cemeterie</th><th>arder</th><th>า</th><th>Corn</th><th>wall</th><th colspan="12"></th></t<>	Job Title: Jewish and Congregationalist Cemeterie					arder	า	Corn	wall												
Day     24										(N pap sized consulting Etu-											
Moduli       3       A <th>Sheet No:</th> <th>C1</th> <th></th> <th></th> <th>Of Is</th> <th>sue.</th> <th></th> <th>L a t</th>	Sheet No:	C1			Of Is	sue.												L a t			
Year21<			Day	24													<u> </u>	e s t			
Drawing No. Reference       Revision         Variation Source       2500       B       Image: Source       Image: Sou			Month	_													$\vdash$	R			
Drawing/Joournet1 Title       Reference       Reference       Sector         Works to Stone Arch       2500       B       I				21														v			
Wall Remediation Works (1 of 2)2501BIII	Drawing/Documer	nt Title	_	Revis	sion.							_	_	_	_			_			
Wall Remediation Works (2 of 2)       2502       B       I	Works to Stone	Arch	2500	В														В			
Road Bank Sections2503BII <th< td=""><td>Wall Remediation</td><td>n Works (1 of 2)</td><td>2501</td><td>В</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>В</td></th<>	Wall Remediation	n Works (1 of 2)	2501	В														В			
Road Bank Elevations 2504 B I <td< td=""><td>Wall Remediatio</td><td>n Works (2 of 2)</td><td>2502</td><td>В</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>В</td></td<>	Wall Remediatio	n Works (2 of 2)	2502	В														В			
C-Wall Proposal       2600       ~       ~       ~       ~       N       V	Road Bank Sect	tions	2503	В														В			
Image: Sector	Road Bank Elev	ations	2504	В														В			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.	RC Wall Proposi	al	<del>2600</del>	~							N	ot us	ed					~			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																	$\square$				
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.																					
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				<u> </u>														$\square$			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				1																	
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				-														$\vdash$			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				1													<u> </u>	$\vdash$			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				1													<u> </u>	$\vdash$			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				+														$\vdash$			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				+													-	+			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.				+													-	+			
Material (P= Paper, D=Disk, E=E-Mail)     E     I     I     I     I     I       Distribution     No. of Copies.	I Issue Status (R=Report, P=Preliminary, A=Approval, T=Tender, C=Construction, AC=As Constructed)																-	-			
Distribution No. of Copies.				_												$\vdash$	$\vdash$	┢			
					f Cop	ies.															
	Dropbox for all team members																				
																1	$\vdash$	$\vdash$			
																1	$\vdash$	+			
				1													$\vdash$	1			
					<u> </u>	-	-				-	-	-	-	-	-	+	+			
					<u> </u>	-						-	-	-	-	-	$\vdash$	$\vdash$			
Contract Review Undertaken: (Y / N)	Contract Review Undertaken: (Y / N)																<u> </u>	+			
QA Checked by (initials):	· · · · ·			-													<u> </u>	+			
Please note that unless comments are received on the issued documents within 5 working					on i	the	iee		dor	21100	lon	te v	vithi	in 5		rkir	<u> </u>				

days, we will assume the issued documents are approved for invoicing purposes. This Issue Checked By: <u>Roger Green</u> Date: 24.03.2021

DRAWING/DOCUMENT REGISTER/ISS					EE1	<b>-</b>	Calenick House, Truro Technology Park Heron Way, Newham Truro													
Job Title: Jewish and Congregationalist Cemeteri					arder	ı	Corr TR1	wall	pdp Green Consulting Ltd.											
Job No: <b>J20-077</b>										N pup orten consuring Eur										
Sheet No:	D1		Date	Of Is	sue.	-			-		-				-	1	a t			
		Day	24												_		e s t			
		Month	3														Re			
		Year	21														v			
Drawing/Documer	nt Title	Drawing No. /Reference	Revis	sion.																
Proposed Gener	al Arrangement	6000	В														В			
Path, Interpretat	tion and Seating Details	6001	В														В			
			<u> </u>																	
Issue Status (R=Report, P=Preliminary, A=Approval, T=Tender, C=Construction, AC=As Constructed)			Т																	
Material (P= Paper, D=Dis	sk, E=E-Mail)		E																	
Distribution			No. c	of Cop	ies.															
Dropbox for all	l team members		1																	
Contract Review Undertaken: (Y / N)			N																	
QA Checked by (initials):			RG																	
Please note that unless comments are rece				on	tha	icc	und	do		- 	te v	vithi	n 5		rkir	ha	<u> </u>			

days, we will assume the issued documents are approved for invoicing purposes. This Issue Checked By: <u>Roger Green</u> Date: 24.03.2021