

Annex B

Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	OSP - CMT BABCOCK DSG
Title of procurement	SUPPLY OF ROUTE MARKINGS
Start date	27/01/2015
Planned date of contract award	21/08/2015

Notes:

1. Start Date - This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.