

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Ministry of Defence - DE&S
Title of procurement	Boats/0007 Maritime Overseer Support (MOS) for Boats and RFA
Start date	3 rd September 2021
Planned date of contract award	1 st November 2021
Actual Date of contract award	14 th December 2021

Notes:

1. Start Date – This is the date of the Find a Tender Service (FTS) or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the FTS or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.