

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DE&S Ships Commercial
Title of procurement	Provision of Support to Harbour Patrol Service
Start date	19/03/16
Planned date of contract award	31/03/16
Actual Date of contract award	19/03/16

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.