

## SCHEDULE 5: VARIATION FORM

No of Letter of Appointment being varied: CCZZ18A14 Variation Form

No: 02

BETWEEN:

The **Ministry of Housing Communities and Local Government** ("the Customer") and  
**IFF Research Ltd** ("the Supplier")

1. This Contract is varied as follows and shall take effect on the date signed by both Parties:
  - 1.1. The Customer will invoke the Contract extension therefore deferring the termination of the contract from the 1<sup>7</sup><sup>th</sup> June 2020 to the 1<sup>7</sup><sup>th</sup> June 2021.
  - 1.2. The total overall value of the contract will increase from £ 169,297.45 to £840,000.00 exclusive of VAT. This is an addition of £670,702.55. This addition of costs include the costs of the local impact evaluations which has been costed after the post scoping phase
2. Words and expressions in this Variation shall have the meanings given to them in this Contract.
3. This Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Customer

Signature: REDACTED

Date: REDACTED

Name: REDACTED

Address: REDACTED

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature: REDACTED

Date: REDACTED

Name: REDACTED

Address: REDACTED