



Department
for Transport

Department for Transport
Great Minster House
33 Horseferry Road
London
SW1P 4DR

Savanta Group Limited
The Woolyard
54 Bermondsey Street
London
SE1 3UD

Web Site: www.dft.gov.uk

6 March 2024

Dear [REDACTED],

Procurement Reference – TROO0293 Rail Tracker Survey


This variation is made on 6 March 2024.

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 27 June 2022 between the Department for Transport ("*the Employer*") and Savanta ("*the Supplier*") regarding the above work package order.

I can confirm that the agreement has now been varied in time and value. The agreement will continue in accordance with the same terms and conditions as specified in the original agreement of 27 June 2022.

This contract has now been extended by a further 18 months to conclude on 28 August 2025. The contract value has increased to £465,000 excluding VAT, with DfT under no obligation to spend the full amount.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me.



and

