



Department
for Environment
Food & Rural Affairs


CONTRACT CHANGE NOTE

Contract Change Note Number	Four (4)
Contract Reference Number and Title	20298, Provision of the Manufacture and Supply of Avian and Bovine Tuberculin
Variation Title	Contract Extension
Number of Pages	4

Whereas the Contractor (Prionics Lelystad BV) and the Authority (Defra) entered into a Contract for the provision of the Manufacture and Supply of Avian and Bovine Tuberculin dated 28/08/2014 (the "Original Contract") now wish to amend the Original Contract.

It is agreed as follows:


1. With effect from 01/01/2022 the Original Contract shall be amended as set out in this Contract Change Note:

Change Requestor / Originator	
Summary of Change	Twelve (12) month extension (with a further three (3) months if required), with revised pricing as detailed in Annex A).
Reason for Change	The Original Contract period was 28/08/2014 to 31/12/17. A twenty-four (24) month allowable extension was agreed, covering the period from 01/01/18 to 31/12/19. A twenty-four (24) month exceptional extension was agreed, covering the period from 01/01/2020 to 31/12/2021. A twelve (12) month exceptional extension is now required, covering the period from 01/01/2022 to


	31/12/2022 (with the possibility of a final further three (3) months to 31/03/2023). This extension will facilitate a re-tender exercise for supply of Tuberculin.	
Revised Contract Price	Original Contract Value	£6,795,000
	Previous Contract Changes	N/A
	Contract Change Note Two (2)	£5,419,584
	Contract Change Note Three (3)	£6,057,297
	Contract Change Note Four (4)	£3,187,040
	New Contract Value	£21,458,921
Revised Payment Schedule	Revised pricing is included at Annex A. This pricing will cover the potential further extension period to 31/03/2023, if required.	
Revised Specification	No change	
Revised Contract Period	28/08/2014 to 31/12/2022 (with the potential to extend to 31/03/2023).	
Change in Contract Manager(s)	N/A	
Other Changes	N/A	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Signed for and on behalf of Prionics Lelystad BV by:

Name	
Title	
Signature	
Dated	

Signed for and on behalf of the Authority by:

Name	
Title	
Signature	
Dated	12/07/2021

Annex A – Revised Pricing Schedule from 01/01/2022

Product	Vial Size (ml)	Quantity of Kits (for 140 litres)	2014–2019 (Original contract + allowable extension period)		2020-2021 (Exceptional extension period)		2022 (Exceptional extension period)	
			Unit cost per Kit	Total cost per month	Unit cost per Kit	Total cost per month	Unit cost per Kit	Total cost per month
Avian Tuberculin PPD	2.0							
Avian Tuberculin PPD	5.0							
Bovine Tuberculin PHD	2.0							
Bovine Tuberculin PHD	5.0							