

Annex C**Actual Procurement Timescales Template**

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Supply of Air Compressor, 230 VAC power supply
Start date	09/11/2023
Planned date of contract award	05/12/2023
Actual Date of contract award	19/12/2023

Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.