

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24
(Changing the contract):


Contract Details	
This variation is between:	NHS BUSINESS SERVICES AUTHORITY of Stella House, Goldcrest Way, Newburn Riverside Business Park, Newcastle upon Tyne, NE15 8NY (" the Buyer ") And Difrent Ltd a company registered under company number 09227500 whose main place of business is at 7 Savoy Court, London, United Kingdom, WC2R 0EX (" the Supplier ")
Contract name:	NHS Jobs Capability ("the Contract")
Contract reference number:	21_02_05
Statement of Work (SOW) reference:	Not used
Buyer reference:	21_02_05
Details of Proposed Variation	
Variation initiated by:	Paul Henderson
Variation number:	CCN01
Date variation is raised:	24/03/2023
Proposed variation	Through this Variation the parties agree to extend the Call-Off Contract and the terms of the Framework Agreement by 6 months, so they shall continue in full force and effect in all respects of this Variation Form (" CCN01 ") to the End Date. The Call-Off Contract value is varied from an estimated £3,000,000 ex VAT to a cap of £4,000,000 ex VAT and Services will be called off through Statements of Work within this cap.
Reason for the variation:	The extension of time is to enable continuation of contract for the provision of services to provide additional capability and capacity to work alongside the Buyer's digital delivery team to facilitate and accelerate the delivery of the product roadmap for the NHS Jobs service and associated job boards. The initial £3m ex VAT value of the Call-Off Contract was based upon an estimate of the known and expected requirements for the NHS Jobs roadmap and the known external requirements from DHSC and NHSE. At the point of contract award, it was not possible to quantify the exact requirements in terms of contract value for the full scope of

	the services to be called off during the term of the Call-Off Contract. There are a number of inflight and pipeline Statements of Work (SoWs) across NHS Jobs and NHS Volunteering which in total will exceed the original financial cap within the Call-Off Contract. There is a requirement to increase the financial cap within the Call-Off Contract which reflects the known and future estimates of services required over the remaining contract term.	
An Impact Assessment shall be provided within:	Not used	
Impact of Variation		
Likely impact of the proposed variation:	Not used	
Outcome of Variation		
Contract variation:	<p>The Buyer and the Supplier entered into an agreement on 21st June 2021, ref 21_02_05, for the provision of Services in accordance with the terms and conditions of that Call-Off Contract (“the Call-Off Contract”), under a framework for Digital Outcomes and Specialists Deliverables (RM1043.7) created by the Crown Commercial Service (“the Framework Agreement”).</p> <p>Both parties acknowledge that the Framework Agreement through which this Call-Off Contract was originally called off has now expired, but the parties acknowledge and confirm that where any reference within the Call-Off Contract explicitly applies or references the terms set out in that Framework Agreement, that the terms set out in the document constituting the Framework Agreement at the time are incorporated by reference and as such will remain binding against each other.</p> <p>Through this Variation the parties agree to extend the Call-Off Contract and the terms of the Framework Agreement so they shall continue in full force and effect in all respects of this Variation (“CCN01”) to the End Date.</p> <p>The End Date of the original Call off Contract is 31st May 2023. With this CCN01 the Term of the Call off Contract will be extended by 6 months to 30th November 2023.</p>	
Financial variation:	Original Contract Value:	£ 3,000,000
	Additional cost due to variation:	£ 1,000,000
	New Contract value:	£ 4,000,000
Timescale variation/s:	<ul style="list-style-type: none">Contract End Date<ul style="list-style-type: none">Current Date:<ul style="list-style-type: none">31st May 2023.Will be replaced with	

	○ 30 th November 2023.
--	-----------------------------------

- 1 This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer.
- 2 Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3 The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer


DocuSigned by:

900AF6E70DF6445...

Full Name: MICHAEL BRODIE

Job Title/Role: Chief Executive

Date Signed: 28/3/23

Signed by an authorised signatory to sign for and on behalf of the Supplier

DocuSigned by:

B2BF20E204B34CB...

Full Name: Mike Bobroff

Job Title/Role: Central Operations & Change Director

Date Signed: 10/4/23