

CALL OFF SCHEDULE 12: VARIATION FORM

No of Call Off Order Form being varied: Project_5052

Variation Form No: 1

BETWEEN:

Department for Education, Education and Skills Funding Agency, Sanctuary Buildings, Great Smith Street, SW1P 3BT ("the Customer")

and

KPMG LLP [REDACTED] ("the Supplier")

1. This Call Off Contract is varied as follows:

Milestone 5 is included in the project plan (3.1) with a date of 30th September 2021

The original contract value remains the same. The variation will only cover the addition of Milestone 5.

[REDACTED]

1.1. Expiry date has changed to 30th September 2021.

2. Words and expressions in this Variation shall have the meanings given to them in this Call Off Contract.

3. This Call Off Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Customer

Signature [REDACTED]

Date [REDACTED]

Name (in Capitals) [REDACTED]

Address [REDACTED]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature [REDACTED]

Date [REDACTED]

Name (in Capitals) [REDACTED]

Address [REDACTED]