## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details
UK Research & Innovation ("the Authority" "Contracting Authority")  And iO Associates (a trading division of Precision Resource Group Limited) ("the Supplier")
THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")
CS22613
Details of Proposed Variation
Contracting Authority
001
To extend the original contract end date and to increase the day rate
To extend the temporary worker's original contract end date from 31" March 2023 to 30" September 2023.  To increase the day rate from ex VAT per day to ex VAT per day
n/a
Impact of Variation
Low
Outcome of Variation
This Contract detailed above is varied as follows:    Senior Quality Assurance Analyst

Project Version: v1.0 Model Version: v3.0 Joint Schedule 2 (Variation Form) Crown Copyright 2018

	The total contract variation shall not exceed £78,890.00 excluding VAT.		
Financial variation:	Original Contract Value:	£39,680.00 ex VAT	
	Additional cost due to variation 001:	£78,890.00 ex VAT	
	New Contract value:	£118,570.00 ex VAT	

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authoris	sed signatory for and on behalf of the Contracting Authority
Signature	
Date	
Name (in Capitals)	
Address	
Signed by an authorise	ed signatory to sign for and on behalf of the Supplier
Signature	
Date	
Name (in Capitals)	
Address	4th Floor St Bartholomews House, Lewins Mead, Birstol, BS1 2NH

Project Version: v1.0 Model Version: v3.0