

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Ultra High Molecular Weighted Polyethylene
Start date	22/11/2021
Planned date of contract award	16/12/2021
Actual Date of contract award	28/01/2022

Notes:

1. Start Date – This is the date of the supplier providing the original quotation.
2. Planned date of contract award - This is the estimated date of Contract award.