
Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	DE&S
Title of procurement	Procurement of CISCO Switches
Start date	20/07/2022
Planned date of contract award	22/08/2022
