

Joint Schedule 2 (Variation Form)

Crown Copyright 2020

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | | |
|--|--|--|
| This variation is between: | The Department for Work & Pensions (" the Buyer ") Caxton House, Tothill Street, London, SW1H 9NA And People Asset Management Group Ltd (PAM) (" the Supplier ") Holly House, 73 Sankey Street, Warrington, WA1 1SL. | |
| Contract name: | Occupational Health & Employee Assistance Programme (" the Contract ") | |
| Contract reference number: | ecm_5137 | |
| Details of Proposed Variation | | |
| Variation initiated by: | Buyer | |
| Variation number: | 001 | |
| Date variation is raised: | 24/08/22 | |
| Proposed variation | Extension of existing Direct Award and 4% increase in prices | |
| Reason for the variation: | Continuity of service for two further months | |
| An Impact Assessment shall be provided within: | N/A | |
| Impact of Variation | | |
| Likely impact of the proposed variation: | Completion of approvals for the new contract. | |
| Outcome of Variation | | |
| Contract variation: | This Contract detailed above is varied as follows: Extension from 01/09/22 to 31/10/22 | |
| Financial variation: | Original Contract Value: | £2.8 million |
| | Additional cost due to variation: | £1.2 million (2 months extension cost including 4% increase) |
| | New Contract value: | £4.0 million |

This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer

Words and expressions in this Variation shall have the meanings given to them in the Contract.

The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signature

Date

05.09.2022

Name (in Capitals)

Address

Caxton House, Tothill Street, London, SW1H 9NA

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

25.08.2022

Name (in Capitals)

Address

