

Actual Procurement Timescales	
Department/Organisation	DE&S UKMFTS
Title of Procurement	Provision of Engine Usage Monitoring System (EUMS) Support for Adour Mk151-01 and Mk151-02 Engines
Start Date	3 January 2017
Planned Date of Contract Award	23 December 2016
Actual Date of Contract Award	23 December 2016