

Calendar of Events- grass cutting contract- Gamlingay Parish Council- Indicative

Month	Grass cutting	Open cemeteries	General maintenance
January	The Butts hedge J3	Trees and hedges all boundaries of cemeteries (E3 ,F7)	Path edging- all open cemeteries (E4, F5)
February	Early cut- Lower Field to be advised (A5)	Hedge trimming- open cemeteries (E3,F7) F3 late February areas St Mary's cemetery	Bramble control-The Butts,(G2) St Marys Copse,(A4) Millbridge Meadows(MBM) (A2,A3). Hedge trimming, Allotments (J1), Dog Wood trimming (MBM)(G9)
March/Early April	Village verges(VV) cut, (B1, D1)The Butts play area (D3), Middle and rear of Chapel Fields (C2), Millbridge Meadows park (MBM) (A2,A3, B3,B5,D4, D5,G6) (B6)-cut Northfield Close cut, Recreation Field cut(fortnightly)(D2), new mown paths St Marys Churchyard and pink section (once)(H4)	Open cemeteries cut (10 day cycle begins) Sections E and F grass cutting and strimming village wide, weed kill (weather dependent) STMF, Stocks Lane (SL)	Weed kill weather dependent Baptist Chapel, outside St Marys Churchyard (wall and paths only)(G7)
May	Grass cutting continues- additional areas Section B ,H11		Weed kill (weather dependent) (G2)
June	Grass cutting continues		The Pitt- remove ground suckers on limes (G4) Orange cut St Marys Churchyard (H3) weed spray hard paths MBM/LF if needed (G6)
July	Grass cutting continues		
August			Pink cut St Marys Churchyard (H4)
September	Grass cutting continues into Autumn months depending on growth. Cut/flail Lower Field and Chapel fields (A1, A5)	F3 late Sept – areas St Mary's cemetery	Nettle control (G2),(J3),The Butts Hedge weed spray hard paths MBM/LF if needed (G6)

	F3 – St Mary’s phase 2 inside cemetery fence and “butterfly field” outside cemetery fence – late Sept		
October	A3 MBM riparian channel		
November			Hedge cutting- remainder (J)
December		Cemeteries Open (E3,F7)	