

# Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	ISS BATCIS DT
Title of procurement	MAKEFAST In Service Support
Start date	28th August 2018
Planned date of contract award	19th April 2019

## Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.