UK OFFICIAL



Methods Business and Digital Technology Limited Saffron House, 6-10 Kirby Street, London, England, EC1N 8TS

Friday 2nd August 2024

Dear

Call-Off Contract Title: Integration Data Services Call-Off Contract Reference: DDaT22359 Call-Off Contract Variation Reference: 004

Please find the attached contract variation reference; to increase the total contract value by £181,300.00 excluding VAT due to delays in the migration work required as part of the Call-Off contract, with effect from Friday 2nd August 2024.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to and for our records.

Yours Sincerely,

Category Specialist UK Shared Business Services Ltd

For and on behalf of UK Research and Innovation



Call-Off Contract DDaT22359 is varied as follows and shall take effect on Friday 2nd August 2024 between:

(1) **UK Research and Innovation (UKRI),** Polaris House, North Star Avenue, Swindon SN2 1FL (**The Buyer**).

and

(2) **Methods Business and Digital Technology Limited,** Saffron House, 6-10 Kirby Street, London, England, EC1N 8TS (**the Supplier**).

Collectively known as the "Parties"

The Parties agree the following changes to Call-Off contract DDaT22359 – Integration Data Services:

• Due to delays in the migration work, the contracting authority requires an additional £181,300.00 excluding VAT in line with the rate card below:

	Total
Architect	£10,200
DevOps	£14,000
Data Engineer	£99,450
Software Engineer	£47,450
Business Analyst	£5,200
Delivery Manager	£23,100

- The expiry date of this Call-Off contract remains 06/11/2024.
- The total value of this Call-Off contract shall now not exceed £617,500.00 excluding VAT.

UK OFFICIAL



For and on behalf of Methods Business and Digital Technology Limited **(The Supplier)**

Signed

Name

Position

Date

For and on behalf of UK Research and Innovation (UKRI) (The Buyer)

Signed

Name

Position

Date





