

CONTRACT DETAILS

Package Order Number:	CWF-5-3-19/20
Supplier:	North Midland Construction
Issue Date:	01/04/2019
Framework Agreement Number:	Area 7 AD CWF
Programme of Works Reference Number/Date	1- 2019/20
Lot Name / Number:	CWF Lot 5
Package Order Completion Date	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	As per contract
	The service is	General Civil Engineering
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20 th April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned-/ Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A5 Kilsby - Weedon Multidisciplinary Project				04/03/2019	29/11/2019		Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd Joe Rookcroft & Sons Volkerflaser J. McCann & Co Ltd HW Martin Traffic Management Ltd Forkers Ltd
A5 Dodwells Longshoot Improvements RSA				20/05/2019	18/06/2019		Chevron Traffic Management Ltd

A46/A1 Eastern Jct Friendly Farmer Safety Improvement			16/04/2019	10/06/2019	J. McCann & Co Ltd Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
A52 Bramcote Roundabout (Tactile Paving)			20/05/2019	03/06/2019	Chevron Traffic Management Ltd
A50 Milepost Relocation - Painting of Marker Post			08/07/2019	12/07/2019	Chevron Traffic Management Ltd
M1 J27 Capacity Improvements			25/11/2019	24/01/2020	J. McCann & Co Ltd Ground Control Ltd WJ North Ltd Hanson Contracting HW Martin Traffic Management Ltd
A38 SB 457/5 Rawson Green Noise Barrier			03/06/2019	27/08/2019	Ground Control Ltd WJ North Ltd Joe Roccoft & Sons Balvac Ltd HW Martin Traffic Management Ltd
A46/A1 Western Jct Brownhills Safety Improvement			11/06/2019	30/08/2019	J. McCann & Co Ltd Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
A38 Broadmeadows Noise Fence Removal and Replacement			11/11/2019	20/12/2019	Chevron Traffic Management Ltd
A46 Farndon Roundabout Speed Limit			04/11/2019	22/11/2019	J. McCann & Co Ltd Chevron Traffic Management Ltd
A5 Jacks Hill Cafe MDP			24/02/2020	11/08/2020	Ground Control Ltd Wilson & Scott (Highways) Ltd Hanson Contracting HW Martin Traffic Management Ltd Forkers Ltd
A46 Cattlemarket Safety Improvements			14/01/2019	31/04/2019	Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
A453 Long Lane Bridge			08/04/2019	09/05/2019	J. McCann & Co Ltd Jointline Ltd Chevron Traffic Management Ltd
TOTAL PACKAGE VALUE					£2,358,634.00


Notes.

OPTION E – COST REIMBURSABLE

CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>		
Additional Contract Data	<input checked="" type="checkbox"/>		
Additional Service Information	<input checked="" type="checkbox"/>		

AUTHORISATION

Area 7 Service Manager		
Signature:		

ACCEPTANCE

Contractors Representative:	
Signature:	