Department for International Development Abercrombie House Eaglesham Road EAST KILBRIDE Glasgow G75 8EA

Cambridge Education Demeter House Station Road Cambridge CB1 2RS

File Ref: PO 6514 Your Ref: Date: 02 June 2015

Contract Amendment No: 2

CONTRACT FOR: Transforming Teaching and Learning (T-TEL) Programme in Ghana (formerly G-PASS)

CONTRACT NUMBER: PO 6514

With reference to the contractual letter dated 20 October 2014 (most recently amended by the letter of 27 May 2015) whereby your firm was engaged to undertake the terms of reference at Section 3, I confirm that the UK Government wishes to make the following further amendments to the letter of 20 October 2014.

Paragraph 4 – Financial Limit

Delete "£1,935,423" and insert "£2,013,786"

1. This amendment relates to (a) an extension to the Inception phase of the Contract until 31st May 2015 to allow for the completion of outstanding Inception deliverables and the Implementation deliverables for May 2015 (b) an increase in the Financial Limit of £78,363 to allow for the extension and completion of the Implementation deliverables for May 2015 and (c) amendment of the Financial Limit to reflect the correct figure.

2. Payment will only be released if the outstanding Inception deliverables and the Implementation deliverables for May 2015 are verified by and completed to the satisfaction of DFID. This will include a satisfactory delivery plan and costs broken down by component and deliverable. Copies of documents relating to "T-TEL Implementation Costs for May 2015" and "Implementation deliverables for May 2015" submitted to the Procurement and Commercial Manager on 21st May 2015 refers.

3. Please confirm in writing by signing and returning one copy of this letter that you accept the amendments set out herein.

4. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

| For and on behalf of the Secretary of State for International Development | Name: | |
|---|------------|----------------------------------|
| | Position: | Procurement & Commercial Manager |
| | Signature: | |
| | Date: | 02 June 2015 |
| | | |
| | | |
| For and on behalf of | Name: | |
| Cambridge Education | Signature: | |
| | Date: | |
| Enc. | | |

_110.