

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research and Innovation (the “Contracting Authority”) And Reed Specialist Recruitment Limited (“the Supplier”)										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF (“the Contract”)										
Contract reference number:	GSS24971										
Details of Proposed Variation											
Variation initiated by:	Contracting Authority										
Variation number:	003										
Date variation is raised:	██████████										
Proposed variation:	To extend the temporary worker’s original contract end date from 30 th April 2025 to 1 st August 2025.										
Reason for the variation:	To extend original contract end date.										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ Administrator</p> <p>Contract Start Date: 6th January 2025</p> <p>Contract End Date extended to: 1st August 2025</p> <p>Day rate @ ██████████ ex VAT x ██████ additional working days = £11,293.75 excluding VAT. The Total Contract Value shall not exceed £21,883.75 excluding VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£6,212.80 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£1,553.20 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£2,824.00 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£11,293.75 ex VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£21,883.75 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£6,212.80 ex VAT	Additional cost due to variation 001:	£1,553.20 ex VAT	Additional cost due to variation 002:	£2,824.00 ex VAT	Additional cost due to variation 003:	£11,293.75 ex VAT	New Contract value:	£21,883.75 ex VAT
Original Contract Value:	£6,212.80 ex VAT										
Additional cost due to variation 001:	£1,553.20 ex VAT										
Additional cost due to variation 002:	£2,824.00 ex VAT										
Additional cost due to variation 003:	£11,293.75 ex VAT										
New Contract value:	£21,883.75 ex VAT										

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.


Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature and details of the authorised signatory for the Contracting Authority.


Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature and details of the authorised signatory for the Supplier.