

Schedule 4 - Contract Change Notice (CCN)

TIT0170 - NaPTAN NPTG Re-Development (Alpha)

BETWEEN:



**Department for Transport ("the Buyer") and
ThoughtWorks, Ltd. ("the Supplier")**

1. The Call-Off Contract is varied as follows and shall take effect on the date signed by both Parties:



Extending the contract for 3 weeks to expire on 12 January 2021 and extending budget by up to £72,000.00 as permitted in the original call off. This is to allow completion of work, with no impact on the original call off contract other than extending end date of contract and increasing budget.

2. Words and expressions in this Contract Change Notice shall have the meanings given to them in the Call-Off Contract.
3. The Call-Off Contract, including any previous changes shall remain effective and unaltered except as amended by this change.

Signed by an authorised signatory for and on behalf of the Buyer

Signature:	
Date:	21-12-2020
Name:	
Address:	Great Minster House, 33 Horseferry Road, Great Minster House, London SW1P 4DR

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature:	
Date:	11 December 2020 7:56 AM PST
Name:	
Address:	76-78 Wardour Street, 1 st Floor, London W1F 0UR