Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Research and Innovation (UKRI) ("Contracting Authority") And						
	Reed Specialist Recruitment Lim	ited "Supplier")					
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")						
Contract reference number:	GSS24292						
Details of Proposed Variation							
Variation initiated by:	Contracting Authority						
Variation number:	001						
Date variation is raised:	Tuesday 5th November 2024						
Proposed variation	To extend the original contract end date from 25^{th} June 2024 to 30^{th} September 2024						
Reason for the variation:	To extend the worker						
An Impact Assessment shall be provided within:	N/A						
	Impact of Variation						
Likely impact of the proposed variation:	Low						
	Outcome of Variation						
Contract variation:	This Contract detailed above is v	varied as follows:					
	End Date: Monday 30th Septemb	Monday 30 th September 2024					
	£13,676.84 Ex VAT.						
Financial variation:	Original Contract Value:	£9,416.82 Ex VAT					
	Additional cost due to variation 001:	£13,676.84 Ex VAT					
	New Contract value:	£23,093.66 Ex VAT					

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

OFFICIAL

Joint Schedule 2 (Variation Form) Crown Copyright 2022

Date		
Name (in Capitals)		
Address		

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature		
Date		
Name (in Capitals)		
Address		