

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details					
This variation is between:	UK Research and Innovation ("CCS" "the Buyer") And Reed Specialist Recruitment Limited ("the Supplier")				
Contract name:	THE SUPPLY OF NON CLINIC STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract")				
Contract reference number:	CS22222				
Details of Proposed Variation					
Variation initiated by:	UK Research and Innovation (UKRI) [REDACTED]				
Variation number:	006				
Date variation is raised:	14/03/2024				
Proposed variation	To extend the temporary worker's end date and increase the workers rate per day				
Reason for the variation:	To extend the original contract end date of the temporary worker from 2 nd April 2024 to 30 th September 2024 and increase the rate per day.				
An Impact Assessment shall be provided within:	N/A				
Impact of Variation					
Likely impact of the proposed variation:	None				
Outcome of Variation					
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED]</p> <ul style="list-style-type: none"> Contract start date shall be 3rd April 2024 Contract end date shall be extended to 30th September 2024 Day Rate shall be increased to £[REDACTED] from £[REDACTED] <p>Day Rate @ £[REDACTED] ex VAT [REDACTED] additional working days = £25,221.42 excluding VAT</p>				
Financial variation:	<table border="1"> <tr> <td>Original Contract Value:</td> <td>£8,932.08 excluding VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£9,890.10 excluding VAT</td> </tr> </table>	Original Contract Value:	£8,932.08 excluding VAT	Additional cost due to Variation 001:	£9,890.10 excluding VAT
Original Contract Value:	£8,932.08 excluding VAT				
Additional cost due to Variation 001:	£9,890.10 excluding VAT				

	Additional cost due to Variation 002:	£9,590.40 excluding VAT
	Additional cost due to Variation 003:	£9,590.40 excluding VAT
	Additional cost due to Variation 004:	£18,356.63 excluding VAT
	Additional cost due to Variation 005:	£18,171.16 excluding VAT
	Additional cost due to Variation 006:	£25,221.42 excluding VAT
	New Contract value:	£99,752.19 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

18/03/2024

Name (in Capitals)

Address

Polaris House

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

15/03/2024

Name (in Capitals)

Address