

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	Department for Science, Innovation & Technology (DSIT) " the Buyer " And Technopolis Limited " the Supplier "
Contract name:	International Science Partnerships Fund (ISPF) " the Contract "
Contract reference number:	PS23376
Details of Proposed Variation	
Variation initiated by:	Buyer
Variation number:	001
Date variation is raised:	29 th November 2024
Proposed variation	The proposed contractual changes are to extend the contract term and insert an additional expected output. ORDER START DATE: The contract end date will be amended from 31st December 2024 to 30th June 2025.
Reason for the variation:	The extension is required due to delays with the project start date and an inclusion of the delivery of raw data, to be stipulated as part of the specification, as agreed by the buyer & supplier.
An Impact Assessment shall be provided within:	N/A.
Impact of Variation	
Likely impact of the proposed variation:	N/A.
Outcome of Variation	

Joint Schedule 2 (Variation Form)
 Crown Copyright 2021

Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none"> • The contract end date will be amended from 31st December 2024 to 30th June 2025. 	
Financial variation:	Original Contract Value:	£361,950.00 excluding VAT
	Additional cost due to variation:	£0.00 excluding VAT
	New Contract value:	£361,950.00 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Department for Science, Innovation & Technology (DSIT)
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.