

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Research & Innovation (UKRI) ("the Authority" "Contracting Authority") And Hays Specialist Recruitment Ltd ("the Supplier")						
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")						
Contract reference number:	CS21500						
Details of Proposed Variation							
Variation initiated by:	Contracting Authority						
Variation number:	001						
Date variation is raised:							
Proposed variation	To extend the original contract end date.						
Reason for the variation:	To extend the end date of the worker / assignment from <div style="background-color: black; width: 150px; height: 1.2em; margin-top: 5px;"></div>						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	Low						
Outcome of Variation							
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p><div style="background-color: black; width: 80px; height: 1.2em; display: inline-block;"></div> / <div style="background-color: black; width: 150px; height: 1.2em; display: inline-block;"></div>:</p> <p>The contract duration will now cover</p> <p>Start Date: 1st April 2022</p> <p>Contract end date shall be extended to: 30th December 2022</p> <p>The contract will cover an additional <div style="background-color: black; width: 40px; height: 1.2em; display: inline-block;"></div> Working Days @ <div style="background-color: black; width: 60px; height: 1.2em; display: inline-block;"></div></p> <p>(£<div style="background-color: black; width: 40px; height: 1.2em; display: inline-block;"></div> per hour x <div style="background-color: black; width: 20px; height: 1.2em; display: inline-block;"></div> hours per day) ex VAT = £26,199.68 excluding VAT.</p>						
Financial variation:	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Original Contract Value:</td> <td style="width: 50%;">£21,892.48 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation:</td> <td>£26,199.68 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£48,092.16 ex VAT.</td> </tr> </table>	Original Contract Value:	£21,892.48 ex VAT.	Additional cost due to variation:	£26,199.68 ex VAT.	New Contract value:	£48,092.16 ex VAT.
Original Contract Value:	£21,892.48 ex VAT.						
Additional cost due to variation:	£26,199.68 ex VAT.						
New Contract value:	£48,092.16 ex VAT.						

Joint Schedule 2 (Variation Form)

Crown Copyright 2018

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature



Date



Name (in Capitals)



Address



Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature



Date



Name (in Capitals)



Address

