



Contract Change Note ("CCN")

CCN Number	016
Contract Reference Number & Title	DN320589 Expo 2020 Dubai UK Pavilion Design Services
Variation Title	Miscellaneous Management Fees for Content and Production works
Number of Pages	2 + Annex A attached

WHEREAS AVANTGARDE Gesellschaft für Kommunikation mit beschränkter Haftung (Avantgarde), and the Authority entered into a Contract for the supply of Design Services for the UK Pavilion at Expo 2020 Dubai dated 25/09/2018 (the "Original Contract") and now wish to amend the Original Contract

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:


Change Requestor / Originator	Avantgarde		
Summary of Change	This CCN is in relation to the management fees incurred by Avantgarde in developing the 'Content and Production', and 'Polyphonia' Scopes of Work.		
Reason for Change	Settlement of previously incurred project management fees by Avantgarde for work required developing the Scopes of Work for additional workstreams (Content and Production and Nominated Subcontractors provision).		
Revised Contract Price	Original Contract Value	£1,695,537.13 (ex VAT)	
	Previous Contract Changes	CCN 001 £78,727.77 (ex VAT) CCN 002 £2,070 (ex VAT) CCN 003 (non-monetary) CCN 004 £66,815 (ex VAT) CCN 005 £11,430 (ex VAT) CCN 006 £14,250 (ex VAT) CCN 007 £11,425 (ex VAT) CCN 008 £6,900 (ex VAT) CCN 009 £8,116 (ex VAT) CCN 010 £109.61 (ex VAT) CCN 011 £509,167.25 (ex VAT) CCN 012 £3,993.38 (ex VAT) CCN 013 £15,783.75 (ex VAT) CCN 014 £25,681.51 (ex VAT) CCN 015 £14,053 (ex VAT)	
	Contract Change Note 016	£32,880 (ex VAT)	
	New Contract Value	£2,496,939.40 (ex VAT)	
Revised Payment Schedule	N/A		

Revised Specification	<p>Avantgarde have spent a significant amount of time in developing the Content and Production workstreams. This work relates both to the development of the detailed work plans and scopes but also delivery of some of the items critical to design development and delivery of Expo Final Design submission and Stage 4 designs (e.g. soundscape technical concept and building plans, server planning).</p> <p>Polyphonia fees relate to further instructed work by Avantgarde to complete the scope of work document and incorporate additional changes as requested by DIT.</p> <p>Please refer to Annex A attached for fee breakdown.</p> <p>The CCN includes all fees due to Avantgarde for work undertaken finalising all the Scope of Works for the Content and Production and Nominated Subcontractors provision. No further fees will be paid in this regard.</p>
Revised Contract Period	N/A
Change in Contract Manager(s)	N/A
Other Changes	N/A

1. Save as amended all other terms of the Original Contract shall remain effective.
2. This CCN takes effect from the date on which both Parties communicate acceptance of its terms in writing.

IN WITNESS of which this Change Control Notice has been duly executed by the parties.

Contractor: AVANTGARDE Gesellschaft für Kommunikation mit beschränkter Haftung



Authority: Department for International Trade

