



DAI Europe Ltd 3rd Floor, Block C, Westside London Road Apsley HP3 9TD Foreign, Commonwealth and Development Office Abercrombie House Eaglesham Road EAST KILBRIDE Glasgow G75 8EA

Telephone: East Kilbride 01355 84 4000

Directline: Redacted

File Ref: PO 6788

Date: 24 December 2020

Contract Amendment No: 8

CONTRACT FOR: Transparency, Responsiveness, Accountability and Citizen Engagement

CONTRACT NUMBER: PO 6788

With reference to the contract dated 2nd February 2015, (as most recently amended by the letter dated 16th April 2019) both Parties have in principle agreed to the following variations to the Contract:

Section 4 Appendix A - Form of Agreement

1. Commencement and Duration of the Services

Delete: 30 June 2021 (the "End Date")

and

Insert: 30 September 2021 (the "End Date")

3. Financial Limit

Delete: £40,474,176

and

Insert: £41,137,835

5. Key Personnel

Delete: "Long & Short Term Project Team as listed in Annex B, Pro Forma 1."

and Insert:

Name	Position
Redacted	Redacted





Section 4 Appendix A Annex B - Schedule of Prices

Delete the proformas for the extension period and

Insert Schedule of Prices (Extension Phase) Updated December 2020 (Redacted)

- 2. These amendments relate to:
 - A time extension to the contract due to Covid-19.
 - An update of the Key Personnel section within the contract.
 - An increase of the financial limit to £41,137,835.00 (to include £33,148,371 of Grants).
 - An update of the Schedule of Prices to add £560,980 of grant funding and £102,680 of fees, in line with the time extension due to Covid-19.
- 3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of issue on behalf of FCDO that you accept the variations set out herein.
- 4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.
- 5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf of the Secretary of State for International Development	Name:
	Position:
	Signature:
	Date:
	Maria
Signed by an authorised signatory for and on behalf of DAI Europe Ltd	Name:
	Signature:
	Date:

Enc(Redacted):

- Schedule of Prices (Extension Phase) Updated December 2020
- TRACE Extension Narrative