



Project No:	1442	New Shotton Community Centre	Day	21	25	1				
			Month	2	2	3				
			Year	19	19	19				
QUERY		BY	ACTION		ISSUED					
Clarify drainage in car park, drg L(-1)105			Issue revised drawing L(-1)105 Rev T1		✓					
L(27)01 not issued			Issue drawing		✓					
Armstrong Perla or Dune ceiling tiles			Issue revised finishes plan		✓					
L(22) 04 & 05 not issued			Issue drawings		✓					
Underfloor heating drawing not issued			Issue drawing		✓					
Drawings incorrectly numbered & errors on drawing issue sheet			Issue revised drawing issue sheet			✓				
M&E Tender Summary Sheets not issue			Issue M&E Tender Summary Sheets				✓			
No Prov Sum against item 2.5			Issue revised Schedule of Works				✓			
Clarify Sum in item 20.1			Issue revised Schedule of Works				✓			
Clarify on which elevation the sign is			Elevations incorrectly labled, issue revised drawings				✓			
Confirmation of Hall Store Door design			Schedule of Works is correct & is shown on Proposed Section A-A, L(-3)101				✓			
Aluminium or uPVC windows?			Aluminium as Schedule of Works, issue revised window drawing C(31)02				✓			
Hanson block & beam floor no longer available			Now available on Forterra website				✓			