

Our ref: 1-678

**Pell Frischmann**

via Bravo

SPaTS Procurement Team  
2/09K Temple Quay House  
2 The Square  
Temple Quay  
Bristol, BS1 6HA

03 July 2019

**OFFICIAL**

Dear Sir/Madam

**SPECIALIST PROFESSIONAL AND TECHNICAL SERVICES FRAMEWORK  
Lot 1 - Technical Consultancy, Engineering Advice, Research and Innovation**

**1-678 - National Air Quality Barrier Programme - Feasibility Work Package 3 – CE2**

Highways England has accepted your request for a compensation event for additional time and money on the above Package Order.

The Package Order completion date is now 19 July 2019.

The authorised maximum Package Order cost is increased to **£162,772.20** (excluding VAT). This cost is not to be exceeded without prior written approval of the Procurement Officer.

Any queries relating to this contract should be sent to the Lot 1 Procurement Team via Bravo.

Yours faithfully

XXX

Lot 1 Procurement Team