

Commercial Relationship Manager Department for Transport Great Minster House 33 Horseferry Road London SW1P 4DR

Winckworth Sherwood LLP 5 Montague Close, London SE1 9BB

> Date: 18 March 2024 Our Ref: P4055152

Dear

Contract Variation no2: Parliamentary Agents for HS2 Phase 2B (Crewe to Manchester and the West Midlands to Leeds)

- 1. On behalf of the Secretary of State for Transport, this letter confirms a variation to the contract value detailed in the award letter dated 13 March 2018.
- 2. The contract has been extended for 6 months and will continue from 20th March 2023 and expire on 19th September 2024.
- 3. The terms and conditions of the Call Off contract are unchanged.
- 4. The contract variation is required to provide continued expertise on the direction of the Bill.
- 5. The maximum cost of the contract remains unchanged at £10,000,000 excluding VAT.





- 8. If you are content with this variation please print and sign a copy of this letter and return to me via email
- 9. Should you have any queries regarding this or any other matter please do not hesitate to contact me.

- 1		

On behalf of the Secretary of State for Transport

Signed:	
Name:	
Position: PARTNER	
Date: 19/3/24	