

Actual Procurement Timescales

Organisation	Defence Science and Technology Laboratory (DSTL)
Title	PROSO VIS Upgrade
Start Date	21/12/2022
Planned date of contract award	23/12/2022
Actual date of contract award	21/12/2022