

GPJ Consulting Engineers Ltd

 4 The Setons, Tolvaddon Energy Park
 Tolvaddon, Camborne, Cornwall, TR14 0HX

Project Title.

Penlee house Gallery

Project No.

2752

Sheet Desc.

M & E Documents

Sheet No.

1 of 1

Document Issue Sheet

Doc. No	Doc. Title	Size	Revision
REPORT	Penlee Gallery Preliminary building condition report	A4	●
	Appendix A	A3	●
M01	Water Services Distribution Schematic	A1	● ● ● A
M02	Proposed Water Services Distribution Schematic	A1	● ● ● A
M03	Proposed Boiler Room Layout	A1	● ● ●
M04	Proposed Ventilation Plant Modifications	A1	● ● ●
M05	Existing Ventilation Schematic	A1	● ● ● A B
M06	Proposed Ventilation Schematic	A1	● ● ● A B
M07	Proposed Dehumidifier Locations	A1	● A B B
ME01	Existing BMS Panel Schedule	A0	● ● ● A
ME02	Proposed BMS Panel Schedule	A0	● ● ● A
Spec	Specification for M&E Plant Refurbishment	A4	● A B C D E
Report	Energy Savings & Project Costs	A4	●
App A	Estimated Project Costs	A3	●
Date of Issue		D	6 3 15 17 9 5 12 16
		M	2 3 3 7 8 9 9 9
		Y	23 24 24 24 24 24 24 24

Drawing Status
Number of Copies

Information	● ● ●
Preliminary	●
Comment	
Tender	● ● ● ●
Construction	
Draft	●
Distribution	
Katie Herbert - Penlee House	e
Anna Renton - Penlee House Director	e e e e e e e e
Steve Sandercock - Kennall Consulting	e e e e e
Verity Anthony - Penlee House	e e e e
File	