



Department
for Transport



Deloitte LLP
1 New Street Square
London EC4A 3HQ
United Kingdom


Date: 25 April 2023
Contract Reference: TROO0358



Contract Variation - DfT Investment Framework Review and PMO Architecture – Improvement Design

1. On behalf of the Secretary of State for Transport, this letter confirms a variation to the duration of the contract detailed in the award letter dated 24 October 2022.
2. As per discretion of the Authority, the contract duration has been extended by an additional three months and is expected to conclude on **26 July 2023**.
3. The Contract value remains unchanged.
4. The terms and conditions of the contract are unchanged.
5. Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me.
6. Should you have any queries regarding this, please do not hesitate to contact me.

Yours sincerely



<div></div>	
<div></div>	<div></div>
Name:	<div></div>
Capacity:	<div></div>
Date:	<div>27/04/2023</div>