



# Modifications Contracting Form

Contract No: <b>701483376</b>		Contract Type: Task B
Issue: 2	Date: 13/ May /2021	Platform: Merlin
JMS MRD Ref: EH19632		
Contract Title: Merlin Underwater Sonic Locator Beacon		
<p><b>Terms &amp; Conditions:</b></p> <p>The Contract is subject to the Terms and Conditions of the Joint Modification Contracting Arrangement (JMCA), Document Number 700630373 Dated 24th May 2020 .</p> <p>The following DEFCONs / DEFSTANs are not applicable to the Contract:          DEFCON 800 (Edn 12/14), DEFCON 801 (Edn 12/14), DEFCON 802 (Edn 12/14), DEFCON 804 (Edn 03/15), DEFCON 812 (Edn 04/15), DEFCON 813 (Edn 12/14), DEFCON 814 (Edn 12/14), DEFCON 815 (Edn 14/15) &amp; DEFSTAN 00-055 Part 1 Issue 4.</p> <p>In accordance with Section 2 of the Joint Modification Contracting Arrangement (JMCA), Document Number 700630373, dated 4<sup>th</sup> June 2020 the following Defence Conditions (DEFCONs) and Defence Standards (DEFSTANS) shall apply:</p> <p><u>Price</u></p> <p><input type="checkbox"/> DEFCON 127 (Edn 12/14) Price Fixing Condition for Contracts of Lesser Value</p> <p><input type="checkbox"/> DEFCON 605 (Edn 06/14) Financial Reports</p> <p><input type="checkbox"/> DEFCON 811 (Edn 12/14) Profit and Loss Sharing on Firm/Fixed Price Contracts</p> <p><input type="checkbox"/> DEFCON 653 (Edn 12/14) Pricing on Ascertained costs</p> <p><u>Transport</u></p> <p><input type="checkbox"/> DEFCON 621A (Edn 06/97) Transport (If The Authority Is Responsible For Transport)</p> <p><input type="checkbox"/> DEFCON 621B (Edn 10/04) Transport (If Contractor Is Responsible For Transport)</p> <p><u>Security</u></p> <p><input type="checkbox"/> DEFCON 659A (Edn 11/14) Security Measures</p> <p><u>Quality</u></p> <p><input checked="" type="checkbox"/> DEFCON 602A (Edn 12/06) Quality Assurance (with Quality Plan)</p> <p><u>Government Furnished Equipment</u></p> <p><input checked="" type="checkbox"/> DEFSTAN 05-99 Issue 3 – Managing Government Furnished Equipment in Industry</p> <p><u>Other</u></p> <p><input type="checkbox"/> DEFCON 697 (Edn 07/13) Contractor on Deployed Operations (CONDO)</p> <p><input type="checkbox"/> DEFCON 649 (Edn 07/99) Vesting</p> <p><input type="checkbox"/> DEFCON 661 (Edn 10/06) War Risk Indemnity</p> <p><u>DEFFORM</u></p> <p><input type="checkbox"/> DEFFORM 177 (Edn 03/80) Design Rights and Patents (Subcontractor Agreement)</p> <p><input type="checkbox"/> DEFFORM 315 (Edn 02/98) Contract Data Requirement</p> <p>In accordance with Section 3 of the Joint Modification Contracting Arrangement (JMCA), Document Number 700630373 Dated 24th May 2020 following Defence Conditions (DEFCONs) and Defence Standards (DEFSTANS) shall apply:</p> <p><input checked="" type="checkbox"/> No additional DEFCONs or DEFSTANs other than those specific within the Joint Modification Contracting Arrangement (JMCA) or Modification Contracting Form (MCF) shall apply</p>		
Specification/ Dependencies/ Deliverables		

MRD EH19632 Issue 1.07 dated 14<sup>th</sup> October 2020

Consignee: DES Ships MSS-MSSP-ENG-EM1a1	Delivery / Completion Date: April 2021
Price: Item 1 - £ (LoFL EH19632) Item 2 - £ ex VAT (TASK B)	Category: Item 1 – Pegged / Firm Item 2 –Pegged/Firm
Payment: Annex A Payment Plan	Further Info: See Overleaf
Attachments: Appendix1 DEFFORM 111 , Annex A Milestone Payment Plan	
For Ministry of Defence: Name: Signature: Date: 13 <sup>th</sup> May 2021	For Leonardo UK Ltd: Name: Signature: Date:

Distribution:

DT PoC DT Finance DBS MoD QA

Further Information
Other Terms and Conditions:
<p><b><u>Pricing</u></b></p> <p>This paragraph has been redacted under exemptions set out by the Freedom of Information act.</p> <p><b><u>Payment</u></b></p> <p>Milestone is due on contract award as the work has been completed and the hours are actuals, and in accordance with the Milestone Payment Plan as detailed at Annex A to the Contract .</p>

**Specification/ Dependencies/ Deliverables:**

Item 2 – Merlin Underwater Sonic Locator Beacon

- a, Leonardo UK Ltd Letter ref UKGB/BM/CT/JMS/Merlin/128 dated 21<sup>st</sup> January 2021
- b, Enclosure 1 Schedule Document Ref PJT 551527 Version 1.06 dated 23<sup>rd</sup> April 2021
- c, Enclosure 2 was subject to a price negotiation the outcome is reflected in the MCF
- d, Enclosure 3 JMS Modifications Requirements Document EH19632 issue 1.07 Dated 14<sup>th</sup> Oct 2020
- e, Enclosure 4, Statement of Work EH19632 ref PJT-551527 issue 1 dated November 2020
- f, Enclosure 5, Military Type Design Change No:MTDC-MER-31-0165/1 issue 2 not dated
- g, Points of Clarification Version 6

**Deliverables :-**

1. MTDC-31-0165/1 Delivery September 2021
2. Critical Design Review (Aircraft Installation) Deliver January 2022
- 3 Trial Installation Kits Mk4/ 4A (qty 1) & Mk2 (qty 1) May 2022
- 4 Trials Installation Embodiment Complete (FEC) – Mk2 June 2022
- 5 Trials Installation Embodiment Complete (FEC) – Mk4 September 2022
- 6 4 Spare sets to be procured October 2022
- 7 GATE 2 - Mk4/ 4A & Mk2 October 2022
- 8 GATE 3 - Mk4/ 4A & Mk2 August 2022/December 2022
- 9 Delivery of production of kits Batch 1 (qty 11) January 2023
- 10 Certificate of Design Mk4/ 4A & Mk2 February 2023
- 11 Delivery of production kits Batch 2 (qty 11) April 2023
- 12 Delivery of Spares (qty 4) June 2023
- 13 Delivery of production kits Batch 3 (qty 11) June 2023
- 14 CIETP July 2023
- 15 Delivery of production kits Batch 4 (qty 10) October 2023
- 16 Delivery of production kits Batch 5 (qty 10) January 2024

GFX Requirements

Description	Qty	Period of Loan	Activity
Access to Mk4/4a aircraft	1	TBC	Trial Installation
Access to Mk2 aircraft	1		Trial Installation