

Play Area – Elms Park, Extension to Tender Time Schedule			
			Revised Dates
1	Invitation to tender issued	Wednesday 1 November 2023	No Change
2	Clarifications submitted by	Wednesday 8 November 2023	Friday 1 December 2023
3	Final clarifications circulated	12 Noon Monday 13 November 2023	12 Noon Friday 15 December
4	Deadline for responses – to be opened by the Mayor and Town Clerk.	12 noon Friday 8 December 2023	12 Noon 3 January 2024
5	Shortlisting, clarifications, evaluation and scoring of tenders. Any interviews or presentations will take place during this time (as per 2.2.3).	11 December – 19 December 2023	4 January – 11 January 2024
6	Final award and notification to all contractors	Wednesday 20 December 2023	Friday 12 January 2024
7	Initial project meeting	W/C 1 January 2024	TBC
8	Target Contract start	Monday 8 January 2024	Monday 22 January 2024
9	Target practical completion date	Thursday 7 March 2024	Thursday 23 May 2024
10	Alternative practical completion date (if planning permission required)	Thursday 2 May 2024	TBC