

Scheme Level Data

| 1 General | |
|---|---|
| The <i>scheme</i> is | Stopped Vehicle Detection Retrofit |
| The Responsible Partners are | Fluor WSP Jacobs Costain Bam Morgan Sindall Balfour Beatty As per work allocation identified in section B of the Scheme Scope |
| The Scheme Scope is in | SMA_Scheme Scope_SVD_Constructionv2.0 |
| The <i>boundaries of the sites</i> are | To be provided by the Alliance as stated in the Milestone Key Dates |
| 2 Alliance's Main Responsibilities | |
| The additional <i>key persons</i> are Name Job Responsibilities Qualifications Experience | To be confirmed by the Alliance within 6 months of the <i>starting date</i> |
| 3 Time | |
| The <i>starting date</i> is | 11th June 2020 |
| The access date(s) are | 11th June 2020 |
| The Responsible Partners issue revised Scheme programmes at intervals no longer than | Monthly |
| The <i>completion date</i> is | 31st March 2023 |
| The period after the <i>starting date</i> within which the Responsible Partners are to issue a first programme to the Alliance Manager is | Four weeks |
| 4 Quality Management | |

| | |
|--|---|
| The period after the <i>starting date</i> within which the Responsible Partners are to issue a quality plan to the Alliance Manager is | Four weeks |
| The period between Scheme Completion and the <i>defects date</i> is | Twelve months |
| 5 Payment | |
| The Scheme Budget is | £146,222,365 |
| The <i>expenditure profile</i> is in | SMA Budget Products SVD North SMA Budget Products SVD South SMA Budget Products SVD Midlands 1 SAM Budget Products SVD Midlands 2 |
| The Partner Fee payable to each Responsible Partner is: | Lot 1 Fluor – [REDACTED] Lot 2 WSP [REDACTED] on a budget of [REDACTED] Lot 2 Jacobs [REDACTED] on a budget of [REDACTED] Lot 3 Bam Morgan Sindall [REDACTED] on a budget of [REDACTED] Lot 3 Costain [REDACTED] on a budget of [REDACTED] Lot 3 Balfour Beatty [REDACTED] on a budget of [REDACTED] |
| Fluor | |
| WSP | |
| Jacobs | |
| Bam Morgan Sindall | |
| Costain | |
| Balfour Beatty | |
| X10: Information modelling | |
| The period after the <i>starting date</i> within which the Alliance Manager is to issue the first Information Execution Plan is | Within Six Months of the <i>starting date</i> |
| X18: Limitation of Liability for On Site Assembly Partner¹ | |
| The <i>partner's</i> total liability for all matters arising under or in connection with a Scheme (clause X18.4), other than the excluded matters, is limited to | Bam Morgan Sindall £40,064,691 Costain £39,292,509 Balfour Beatty £35,278,818 |

¹ N.B the relevant entries should be selected and inserted for each Scheme according to its forecast construction cost (generated by the Fee setting process set out in the quotation information).

| | | | |
|---|--|---|---|
| The <i>partner's</i> liability for indirect or consequential loss (clause X18.7) is limited to: | £10million for each and every occurrence | | |
| For any one event, the <i>partner's</i> liability for loss or damage to the <i>Client's</i> property (clause X18.8) is limited to: | £10 million | | |
| The <i>partner's</i> liability for Defects due to its design which are not listed on the Defects Certificate (clause X18.9) is limited to | £10million for each and every occurrence | | |
| Y(UK)1: Project Bank Account | | | |
| The <i>project bank</i> is | Costain - Lloyds Bank, SMA M62 J20-25 PBA, Sort code 30-80-12, Account no 20813268 BMJV - TBC Balfour Beatty - TBC | | |
| <i>named suppliers</i> are | To be provided by the Alliance | | |
| Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996 | | | |
| The first <i>invoice date</i> is | 9 th July 2020 | | |
| Data for the Schedule of Cost Components | | | |
| The listed items of Equipment purchased for work on the contract, with an on cost charge are | Equipment | Time-related or cost charge | per time period |
| | To be provided by the Alliance by 30 th April 2021 | To be provided by the Alliance by 30 th April 2021 | To be provided by the Alliance by 30 th April 2021 |
| The rates for special equipment are | Equipment | rate | |
| | To be provided by the Alliance by 30 th April 2021 | To be provided by the Alliance by 30 th April 2021 | |
| | Category of person | Rate | |

The rates for Defined Cost of manufacture and fabrication outside of the Working Areas by the *partner* are

To be provided by the Alliance by 30th April 2021

To be provided by the Alliance by 30th April 2021