

Dawnus Construction Limited  
7 Dyffryn Court  
Riverside Business Park  
Swansea Vale  
Swansea  
SA7 0AP

Department for International Development  
Abercrombie House  
Eaglesham Road  
EAST KILBRIDE  
Glasgow  
G75 8EA

Telephone: East Kilbride 01355 84 4000  
Directline: 01355 84

File Ref: PO 6948

Your Ref:

Date: 08/05/2015

Contract Amendment No: 1

**CONTRACT FOR: Makeni (Lot B) – Dawnus Construction Ltd**

**CONTRACT NUMBER: PO 6948**

With reference to the contractual letter dated 20<sup>th</sup> October 2014 whereby your firm Dawnus International Limited was engaged to carry out the above contract and with reference to subsequent discussion and referencing your email entitled ETU Application #3, I confirm that the UK Government wishes to make the following amendment to the letter of 20<sup>th</sup> October 2014:

1. **Section 1**

**Delete** end date 5 December 2014

**Insert** end date 12 December 2014

**Delete** financial limit £1,350,572.00

**Insert** financial limit £1,549,621.81

**Section 5**

**Delete** the Section 5 in toto

**Insert** the Section 5 (revised) attached

2. This amendment relates to the change in the financial limit of the contract and the contract end date. In making this amendment DFID can confirm that the works were satisfactorily completed on this new end date and for the amended financial limit.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendment set out herein.

4. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the  
Secretary of State  
for International Development

Name: [REDACTED]

Position:

Signature:

Date:

For and on behalf of  
  
Dawnus Construction Ltd

Name:

Signature:

Date:

Enc

CB11 (March 2014)