Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	UK Research and Innovation ("the Contracting Authority") Polaris House, North Star Avenue, Swindon, SN2 1FL
	And
	("the Supplier") Reed Specialist Recruitment Limited
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")
Contract reference number:	CS22493
Details of Proposed Variation	
Variation initiated by:	Contracting Authority
	UK Research and Innovation (UKRI), Polaris House, North Star Avenue, Swindon, Wiltshire SN2 1FL
Variation number:	
Date variation is raised:	25/04/2023
Proposed variation	To extend the contract end date.
Reason for the variation:	
An Impact Assessment shall be provided within:	N/A
Impact of Variation	
Likely impact of the proposed variation:	None
Outcome of Variation	
Contract variation:	
Financial variation:	
	New Contract Value: £33,335.64 ex VAT
	,

Framework Ref: RM6160 Project Version: v1.0 Model Version: v3.0

Joint Schedule 2 (Variation Form) Crown Copyright 2018

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Framework Ref: RM6160 Project Version: v1.0 Model Version: v3.0

UK OFFICIAL

Joint Schedule 2 (Variation Form) Crown Copyright 2018



Framework Ref: RM6160 Project Version: v1.0 Model Version: v3.0