

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	BABCOCK DSG LIMITED
Title of procurement	THE SUPPLY OF ROUTE MARKINGS
Start date	26/09/2017
Planned date of contract award	01/09/2017
Actual Date of contract award	05/09/2017

### Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.