

VARIATION TO CONTRACT FORM

CONTRACT TITLE: Capacity Building for International Negotiations (CaBIN) Programme
(renamed as the Climate Ambition Support Alliance (CASA) for communications purposes)

FOR THE PROVISION OF: Procurement of additional services for Year 3 of the CASA
Programme

CONTRACT REF: 1590/08/2018

VARIATION No: 2

DATE: 26/03/2021

BETWEEN:

(1) The Secretary of State for Business, Energy and Industrial Strategy (hereinafter called
"the Authority"); and

(2) PricewaterhouseCoopers LLP (hereinafter called "the Contractor")

1. The Expiry Date of the Call off Contract (as set out in Section B — Part 1 — Grants & Programmes Services Call Off Order Form) remains unamended. The Parties hereby agree that the Maximum Call-Off Contract value shall increase by REDACTED for services from the Contractor to deliver REDACTED of funding (as set out in Annex A). This means that the new Maximum Call-Off Contract value is £7,037,675 excl. VAT.

2. Words and expressions in this variation shall have the meaning given to them in the Contract

3. The Contract, including any previous variations, shall remain effective and unaltered except as amended by this variation.

Signed for and on behalf of the **Department
for Business, Energy & Industrial Strategy
(BEIS)**

Signature: REDACTED

Full Name: REDACTED

Job title: Deputy Director

Date: 19/05/2021

Signed for and on behalf of
PricewaterhouseCoopers LLP

Signature: REDACTED

Full Name: REDACTED

Job title: Partner

Date: 07/05/2021

Annex A

Description of services:

A variation to our existing contract with the Contractor to provide additional services that are in scope of the original business case and aligned with the aspirations for the core programming but were unexpected and thus additional to that which was laid out within the original work programme.

Background:

REDACTED

Signature Page

REDACTED