



Contract Change Notice

CONTRACT CHANGE NOTE 03 – CQC AM 137	
Contract for Digital Marketing Services – Increasing Public Use of CQC Inspection Information (Ref: CQC AM 137)	
Title of Change:	Extension to duration of contract
Effective Date:	01 st December 2018
Date of expiry of validity of CCN:	31 st May 2019
Reasons for Change:	<p>The Contracting Authority wishes to extend the Contract for a further period of 6 months (with the possible further extension of 6 months).</p> <p>The extension period will commence on 01 December 2018 and will conclude on 31st May 2019.</p> <p>The overall value of the extension (£49,999 including VAT over 12 months. Of that, the £25,000 including VAT will be planned for the initial 6-month period) includes provision for further Digital Marketing requirements, which were identified during Year 2 of the contract and incorporated into the contract via CCN 003.</p> <p>This CCN is in line with Reg 72.—(1) Contracts and framework agreements may be modified without a new procurement procedure in accordance with this Part in any of the following cases:—</p> <p>(b) for additional works, services or supplies by the original contractor that have become necessary and were not included in the initial procurement, where a change of contractor—</p> <p>(i) cannot be made for economic or technical reasons such as requirements of</p>

	interchangeability or interoperability with existing equipment, services or installations procured under the initial procurement, or (ii) would cause significant inconvenience or substantial duplication of costs for the contracting authority, provided that any increase in price does not exceed 50% of the value of the original contract;
Impact of Change: (Including payment profile, Terms of Contract, Operational impact)	The original Terms of the Contract will apply throughout the period of the Extension period
Overall Timetable:	Contract Extension to run from 01 December 2018 through to 31 st May 2019 (inclusive of these dates). With a possible option to extend it for additional 6 months.
Charges:	[REDACTED]
Required Changes to the text of the Contract:	No required changes needed
Originator:	Name [REDACTED] Title: [REDACTED] Signed: [REDACTED] Date: [REDACTED]
Care Quality Commission (CQC) - AUTHORITY Signatory	Name: [REDACTED] Title: [REDACTED] Signed: [REDACTED] Date: [REDACTED]

	interchangeability or interoperability with existing equipment, services or installations procured under the initial procurement, or (ii) would cause significant inconvenience or substantial duplication of costs for the contracting authority, provided that any increase in price does not exceed 50% of the value of the original contract;
Impact of Change: (Including payment profile, Terms of Contract, Operational impact)	The original Terms of the Contract will apply throughout the period of the Extension period
Overall Timetable:	Contract Extension to run from 01 December 2018 through to 31 st May 2019 (inclusive of these dates). With a possible option to extend it for additional 6 months.
Charges:	[REDACTED]
Required Changes to the text of the Contract:	No required changes needed
Originator:	Name: [REDACTED] Title: [REDACTED] Signed: [REDACTED] Date: [REDACTED]
Care Quality Commission (CQC) - AUTHORITY Signatory	Name: [REDACTED] Title: [REDACTED] Signed: [REDACTED] Date: [REDACTED]

Net Natives - (CONTRACTOR) Signatory	Name: [REDACTED] Title: [REDACTED] Signed: [REDACTED] Date: [REDACTED]
Response	Accept Decline

Net Natives - (CONTRACTOR) Signatory	Name: [Redacted] Title: [Redacted] Signed: [Redacted] Date: [Redacted]
Response	Accept Decline