

## CONTRACT DETAILS

<b>Package Order Number:</b>	CWF-13-2-19/20
<b>Supplier:</b>	Chevron Traffic Management Limited
<b>Issue Date:</b>	01/04/2019
<b>Framework Agreement Number:</b>	Area 7 AD CWF
<b>Programme of Works Reference Number/Date</b>	1- 2019/20
<b>Lot Name / Number:</b>	CWF Lot 13
<b>Package Order Completion Date:</b> (latest scheme start date prior to the <i>service period</i> )	31/03/2020

## 1 CONTRACT DATA PART

<b>1 General:</b>	<b>Applicable Secondary Options</b>	As per contract
	The service is	Temporary Traffic Management
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
<b>3 Time:</b>	The starting date is	1 <sup>st</sup> April 2019
	The service period is	twelve months commencing on the starting date
<b>5 Payment:</b>	The first invoice date is	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

## OPTION C – TARGET COST ( Target Price )

## Schedule of Schemes ( Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A5 Dodwells Longshoot Improvements RSA				20/05/2019	18/06/2019		North Midland Construction
A46/A1 Eastern Jct Friendly Farmer Safety Improvement				16/04/2019	10/06/2019		J. McCann & Co Ltd North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates
A52 Bramcote Roundabout (Tactile Paving)				20/05/2019	03/06/2019		North Midland Construction

A14 EB J9 BP Exit Slip VRS			05/08/2019	13/08/2019		Carnell Support Services Ltd Ground Control Ltd Joe Roorcroft and Sons
A14 Market H'borough Northampton Joint			29/04/2019	20/05/2019		Volkerlaser Ltd Wilson & Scott (Highways) Ltd Hanson Contracting
A50 Milepost Relocation - Painting of Marker Post			08/07/2019	12/07/2019		North Midland Construction
M1/M69 VMS Renewals			16/03/2019	15/04/2020		J. McCann & Co Ltd
M1 J16-J19 SMP VMS Renewal			02/09/2019	27/09/2019		J. McCann & Co Ltd
A46/A1 Western Jct Brownhills Safety Improvement			11/06/2019	30/08/2019		J. McCann & Co Ltd North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd
A453 CCTV Renewal			tbc	tbc		J. McCann & Co Ltd
A45 Wootton Fields Collingtree Spur Joints			10/06/2019	28/06/2019		Volkerlaser Ltd Wilson & Scott (Highways) Ltd Hanson Contracting
EDR Phase 4			22/07/2019	09/08/2019		Interserve Construction Ltd
A45 Northampton Ecton B225 Landscape Scheme			03/09/2019	16/09/2019		Ground Control Ltd
A14 40.7 Nene Viaduct FIP Maintenance Only			01/07/2019	12/07/2019		Volkerlaser Ltd
A52 Bottesford Hatching			25/11/2019	20/12/2019		Jointline Ltd
A52 EB 67 Grantham Road Drainage - Radcliffe			12/08/2019	10/09/2019		Carnell Support Services Ltd
A38 Broadmeadows Noise Fence Removal and Replacement			11/11/2019	20/12/2019		North Midland Construction
M1 J21-22 Structures			12/08/2019	08/10/2019		Joe Roorcroft and Sons Volkerlaser Ltd
A1 Blyth Flyover Concrete Repairs & Cathodic Protection			02/03/2020	31/07/2020		Volkerlaser Ltd
A46 Farndon Roundabout Speed Limit			04/11/2019	22/11/2019		J. McCann & Co Ltd North Midland Construction
A43 EB & WB Brackley Bypass 28/5 to 31/6 Drainage			tbc	tbc		Ground Control Ltd Carnell Support Services Ltd
M1 Lighting Junction 21 to			18/11/2019	20/03/2020		J. McCann & Co Ltd

21a Do Min						
M1 J21-21A LED Lighting			18/11/2019	10/01/2020		J. McCann & Co Ltd
A5 Smockington Hollow-High X Pavement			13/01/2020	08/05/2020		Interserve Construction Ltd WJ North Ltd Hanson Contracting
A5 Highcross Safety Signing Improvement			09/12/2019	31/01/2020		Interserve Construction Ltd WJ North Ltd
M1 J19-Misterton Resurfacing			tbc	tbc		Volkerlaser Ltd Hanson Contracting J. McCann & Co Ltd
A5 Redgate - Higham Pavement			2020/21	2020/21		Wilson & Scott (Highways) Ltd Hanson Contracting
A46 Cattlemarket Safety Improvements			14/01/2019	31/04/2019		North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd
A453 Long Lane Bridge			08/04/2019	09/05/2019		J. McCann & Co Ltd North Midland Construction Jointline Ltd
<b>TOTAL PACKAGE VALUE</b>					£1,481,353.00	

Notes.

### OPTION E – COST REIMBURSABLE

--	--

### CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>		
Additional Contract Data	<input checked="" type="checkbox"/>		
Additional Service Information	<input checked="" type="checkbox"/>		

### AUTHORISATION

<b>Area 7 Service Manager</b>	
<b>Signature:</b>	

### ACCEPTANCE

<b>Contractors Representative:</b>	
<b>Signature:</b>	