## Annex 9: Extended period

 This annex acknowledges the original terms of reference (ToR) for Supporting Stability and Promoting Democracy (SSPD) programme. As such, all the information in the original (ToR) remains valid; including but not limited to overall scope, implementation requirements, value for money and technical requirements.

## Time frame

 DFID wishes to extend the period by which the service provider can deliver results committed to in the extended period (see paragraph 3). The extended period will start in the first quarter of 2015/16 and end on June 30<sup>th</sup> 2016.

## **Deliverables**

- 3. The results for the extended period build on current activities being implemented by the current service provider and include the following:
- i) 6 case studies will be produced analysing learning from various components of the programme.
- ii) 4 policy changes affected through Tajaawob activities;
- iii) Two additional types of engagement mechanisms will be established
- iv) ICT and Advocacy training in Gaza involving 20 youth activists
- v) At least five Parent Councils and Beneficiary Forums established and receiving feedback from citizens;
- vi) At least 12 Radio shows will be broadcast highlighting issues facing marginalised communities, women, youth and accountability mechanisms.
- vii) Citizen report card process to be replicated in other communities.
- viii)Continued work with existing community committees on their strategies and priorities with scoping new work on a potential CRC for a community on security and justice.
- ix) ICT tools from the West Bank (2) and the Gaza ICT camps (tbc) developed and piloted with authorities;
- x) The Tajaawob on Wheels will have at least 24 'outings' to marginalised communities to connect authorities with issues and highlight solutions.
- xi) To support the Ministry of Education and the Ministry of Social Affairs to embed the new Parent Council and Beneficiary Forum mechanisms.
- xii) An event in 2016 to consolidate learning from the three years of the Tajaawob programme.
- xiii) A revised theory of change for Tajaawob.
- xiv) A publication on social accountability in Palestine will be produced.

## **DFID Coordination**

- 17. The DFID OPT Project Officer will project manage this programme with advisory inputs from the DFID OPTs Governance Adviser.
- 18. The SP will appoint a Programme Manager to oversee operational responsibility to the DFID Project Officer for programme delivery.