

**MILESTONE PAYMENT PLAN**

MILESTONE NUMBER	MILESTONE DESCRIPTION	ACCEPTANCE CRITERIA	DUE DATE	PRICE (£) EX VAT
1	Proposal Preparation Costs	Acceptance of LoL Actuals by the Authority Delivery Team Leader or delegated representative.	To be agreed	Redacted Under FOIA 2000 Section 43
2	Fatigue Analysis Report	Delivery and acceptance of the Fatigue Analysis Report by the Authority Delivery Team Leader or delegated representative.	30 April 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
3	Issue of Certificate of Design	Delivery and Acceptance of the CofD (which is approved by the TAA) from the CPE by the Authority's Delivery Team Leader or their authorised delegated representative	30 Sept 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
4	LTC Gate 3 Complete	Completion and acceptance of LTC Gate 3 by the Authority's Delivery Team Leader or their authorised delegated representative	31 Dec 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
5	In Service Review (ISR) Complete	Completion of ISR Review & Minutes Issued and accepted by the Authority's Delivery Team Leader or their authorised delegated representative	31 Dec 2027	Redacted Under FOIA 2000 Section 43 Firm/Pegged
			<b>TOTAL</b>	Redacted Under FOIA 2000 Section 43 Firm/Pegged