

CONTRACT DETAILS

Package Order Number:	CWF-4-2-19/20
Supplier:	Galliford Try Infrastructure Limited
Issue Date:	01/04/2019
Framework Agreement Number:	Area 13 AD CWF
Programme of Works Reference Number/Date:	1- 2019/20
Lot Name / Number:	CWF Lot 4
Package Order Completion Date: (latest scheme start date prior to the <i>service period</i>)	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	X2, X19
	The service is	Road Lighting and Electrical
	The Additional Service Information is in	the task order
	The Service Manager is	██████████
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20th April 2019 Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
Clause Z57:	The Performance Adjustment Schedule	will be provided for schemes identified on the task order as Large Schemes

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A66 A595 Fitz Roundabout	██████████			09/09/2019	30/03/2020		Interserve Construction Ltd Dynniq UK Ltd WJ North Ltd Colas Ltd HW Martin Traffic Management Ltd
A66 A595 Great Clifton Junction	██████████			09/09/2019	30/03/2020		Interserve Construction Ltd WJ North Ltd HW Martin Traffic Management Ltd Colas Ltd

Junc 3 M55	██████			18/02/2019	30/03/2020		Carnell Support Services Dyyniq UK Ltd Jointline Ltd HW Martin Traffic Management Ltd Huyton
530009 M6 J30 NB - M61 MERGE	██████			01/06/2019	30/09/2019		A E Yates Jointline Ltd HW Martin Traffic Management Ltd Colas Ltd
TOTAL PACKAGE VALUE						£342,883.00	
Notes.							

OPTION E – COST REIMBURSABLE

Rapid response works as described in the CFW Framework Information and as instructed by the <i>Service Manager</i> .	Any additional unplanned work and rapid response works issued through a TSC Option E Task Order.
---	--

CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

AUTHORISATION

Area 13 Service Manager	████████████████████
Signature:	████████████████████

ACCEPTANCE

Contractors Representative:	
Signature:	