



Date: 30 July 2025

FAO: Louise De Peyrecave



Dear Louise,

Re: Variation of Call-Off Contract

Framework Agreement: Commercial Services Framework 94200
Call-Off Contract No: PSFSW CS 94200 / Task 82 – Piccadilly Line Upgrade
- HV Power Commercial Support
Project Title: PLU HV Power Commercial Support
Variation No: 02 (Time and Value extension)

THE EMPLOYER FOR VARIATION TO CONTRACT (AVC)

Pursuant to Clause 32 of the Framework Agreement, authority is given for the variation to the Services and the Charges as detailed below. The duplicate copy of this form must be signed by or on behalf of the Consultant and returned to the Procurement Manager as an acceptance by the Consultant of the variation shown below.

Details of Variation:	Amount (£)
Extension of 3 months and 16 days in contract term and increase in Maximum Value of £97,209.	
The Day Rates as per the original call off remain as follows: [Redacted]: £670 [Redacted]: £720	
This is a time-based contract and as such there is no guarantee of volume or value of services.	
Commencement Date: 1 st July 2025 Expiry Date: 17 th October 2025	
All terms and conditions remain the same as the original Call Off Contract.	
Value of Call-Off Contract before this variation	£ 390,682
Maximum additional cost to the Employer	£ 97,209
Revised maximum value of Call-Off Contract	£ 487,891




Acceptance by The Consultant – AtkinsRealis Limited

Signature:

Name: Louise dePeyrecave

Title: Client Director

Date: 8/8/2025 | 09:03 BST



Acceptance by The Employer - Transport for London

Signature:

Name: Shaheen Lodhi

Title: Senior Category Manager - Consultancy

Date: 8/8/2025 | 09:09 BST

